HAWKE'S BAY INDEPENDENT FLOOD REVIEW
Pae Matawai Parawhenua

Review Elements and Sequencing

Updated January 2024
(to reflect the volume of information the Panel needs to review)

TIMING — **ACTIVITY**

EARLY AUG TO MID SEP 2023

INITIAL ENGAGEMENT - TO INFORM DEVELOPMENT OF INFORMATION GATHERING AND ENGAGEMENT PROCESS

- Panel member site familiarisation visits
- Introductory meetings with community groups, industry representative groups and Mana Whenua leaders across the region

BY END SEP 2023

Obtain all information held by Hawke's Bay Regional Council

Panel review of Hawke's Bay Regional Council information

Requests for information from external agencies holding relevant information (infrastructure, emergency services, weather providers)

Mana whenua engagement

BY END OCT 2023

Call for flood information sharing from public and other organisations.
(Guidance to be provided based on key issues identified by the review panel)

Panel site visits across Hawke's Bay with key community and mana whenua representatives

Information from external agencies received and made available on HBIFR website

BY MID DEC 2023

Receive information from the public and organisations during a 6 week window

BY LATE DEC 2023

Initial analysis of information completed

BY EARLY FEB 2024

Public contributors may be asked to provide further information

Panel to pose additional questions to Hawke's Bay Regional Council for written responses

BY MID MAR 2024

Receive further information from Hawke's Bay Regional Council

BY END MAY 2024

Opportunities for public contributors to present to the Panel (process to be confirmed)

END JUNE 2024

Draft report published